CRONOGRAMA FiSICO-FINANCEIRO

Obra: Concluséo e Ampliacdo do Pavilhdo da Linha Saltinho

Endereco: Linha Saltinho, Interior, Romelandia, Santa Catarina

SERVICOS SERVICOS A EXECUTAR
ITEM = MES 01 MES 02 MES 03 MES 04 MES 05
DESCRIGAO VALOR PESO NO MES (%) | ACUM. NO MES (%) ACUM. NO MES (%) ACUM. NO MES (%) ACUM. NO MES (%) ACUM.
1 [SERVICOS INICIAIS R$ 2,754,36 | 1,1018% 100% 100% 0% 100% 0% 100% 0% 100% 0% 100%
2 |ESTRUTURA R$  62,005,57 | 24,8033% 30% 30% 60% 90% 10% 100% 0% 100% 0% 100%
3 |IMPERMEABILIZACAO R$ 1,886,16 | 0,7545% 50% 50% 30% 80% 20% 100% 0% 100% 0% 100%
4 |ALVENARIA R$  24,821,33| 9,9290% 10% 10% 20% 30% 70% 100% 0% 100% 0% 100%
5 |COBERTURA R$  29,954,48 [ 11,9823% 0% 0% 0% 0% 20% 20% 60% 80% 20% 100%
6 |REVESTIMENTOS R$  30,217,25 | 12,0874% 0% 0% 10% 10% 50% 60% 40% 100% 0% 100%
7 |PAVIMENTACAO R$  12,674,94 | 5,0702% 0% 0% 20% 20% 30% 50% 40% 90% 10% 100%
8 |ESQUADRIAS R$  26,077,35 | 10,4314% 0% 0% 0% 0% 20% 20% 50% 70% 30% 100%
INSTALAQOES 0, 0, 0, 0, 0, 0, 0, 0, 0, 0, 0,
9 | HIDROSSANITARIAS R$  26,975,26 | 10,7906% 0% 0% 20% 20% 20% 40% 40% 80% 20% 100%
10 [INSTALACOES ELETRICAS R$  11,632,99 | 4,6534% 0% 0% 0% 0% 20% 20% 40% 60% 40% 100%
11 [PINTURA R$  4,789,43| 1,9159% 0% 0% 0% 0% 0% 0% 50% 50% 50% 100%
12 |SERVICOS COMPLEMENTARES R$ 16,199,85 | 6,4802% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100%
9,91% 9,91% 21,48% 31,39% 24,72% 56,11% 26,40% 82,51% 17,49% 100,00%
TOTAL R$ 249,988,97 | 100,00% R$ 24,781,24 | R$ 24,781,24 | R$53,685,22 | R$ 78,466,46 | R$61,791,84 | R$ 140,258,30 [ R$ 66,006,25 | R$ 206,264,55 | R$ 43,724,41 | R$ 249,988,97

Romelandia (SC), 31 de marco de 2022.
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