CRONOGRAMA FISICO-FINANCEIRO

Obra: Ampliagdo do Pavilhdo da Linha Sdo Roque

Endereco: Linha S&o Roque, Interior, Romelandia, Santa Catarina

SERVICOS SERVICOS A EXECUTAR
T ) MES 01 MES 02 MES 03 MES 04 MES 05 MES 06
DESCRIGAO VALOR PESO _ _ _ _ _ _
NO MES (%) | ACUM. | NO MES (%) ACUM. NO MES (%) ACUM. NO MES (%) ACUM. NO MES (%) ACUM. NO MES (%) ACUM.
1_[SERVICOS INICIAIS R$  2.387,44 | 1,4423% 100% 100% 0% 100% 0% 100% 0% 100% 0% 100% 0% 100%
2 |ESTRUTURA R$  33.865,94 [ 20,4594% 30% 30% 40% 70% 30% 100% 0% 100% 0% 100% 0% 100%
3 [IMPERMEABILIZACAO R$  1.029,53 [ 0,6220% 50% 50% 30% 80% 20% 100% 0% 100% 0% 100% 0% 100%
4__|ALVENARIA R$  20.846,26 | 12,5938% 10% 10% 20% 30% 60% 90% 10% 100% 0% 100% 0% 100%
5 |COBERTURA R$  7.346,80 | 4,4384% 0% 0% 0% 0% 20% 20% 60% 80% 20% 100% 0% 100%
6 |REVESTIMENTOS R$  25.525,84 [ 15,4209% 0% 0% 0% 0% 20% 20% 40% 60% 40% 100% 0% 100%
7 __|PAVIMENTACAO R$  7.690,23 | 4,6459% 0% 0% 20% 20% 30% 50% 40% 90% 10% 100% 0% 100%
8 |ESQUADRIAS R$  22.942,43 [13,8602% 0% 0% 0% 0% 0% 0% 20% 20% 50% 70% 30% 100%
9 mg;g"é\gg\ﬁf ARIAS R$  29.599,02 | 17,8816% 0% 0% 10% 10% 20% 30% 30% 60% 20% 80% 20% 100%
10 |INSTALACOES ELETRICAS R$ _ 6.381,53 | 3,8553% 0% 0% 0% 0% 20% 20% 30% 50% 30% 80% 20% 100%
11 |PINTURA R$  5.207,49 | 3,1460% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100%
12 [PREVENTIVO DE INCENDIOS R$  1.124,64 | 0,6794% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100%
13 |SERVICOS COMPLEMENTARES R$  1.580,78 | 0,9550% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100%
TOTAL RS 165.527.93 | 100,00% [ 915% [ 915% | 13,61% | 2276% | 2353% | 4629% | 2124% | 6753% | 1918% | 8671% | 1329% |  100,00% |

| R$ 15.146,61| R$15.146,61 | R$ 22.522,44| R$ 37.669,05 | R$ 38.951,15] R$ 76.620,20 | R$ 35.161,79 | R$111.781,99 | R$ 31.754,20 | R$143.536,19 | R$ 21.991,74 | R$ _165.527,93 ]

Romelandia, SC, 21 de marco de 2023.
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